


Customer Onboarding Framework

The phase model that governs how a client moves from a signed agreement to a fully operational customer — what the platform does automatically, what each role is responsible for, and where responsibility hands off.

Status · Draft v1 Scope · Platform Console → Tenant Operations Prepared · 2 Jul 2026

● Built & shipping ● Partially built ● Planned, not started



01

Customer Provisioning

BUILT

The onboarding journey begins once the commercial agreement is signed. A Platform Administrator provisions the customer's environment from the Platform Console — no customer user accounts are created during this stage. The admin specifies only the email address of the customer's primary administrator; the platform generates a secure invitation that transfers ownership of the new organization to the customer.

POST `/platform/v1/organizations` already creates the Organization, its first Business, and plan tier in one call — verified working end to end.

DELIVERABLES

- Organization created
- Primary subsidiary created
- Subscription plan assigned
- Audit event recorded

OWNER

Platform Administrator

02

Ownership Activation

SHIPPING NOW

The customer receives an invitation email containing a secure, time-limited link. Following it lets them set their own password, enter their details, and activate their administrator account. Only on acceptance is the first Owner account created — Platform Administrators never know or manage a customer's password.

Provisioning currently requires the platform admin to type the client's password directly. Being replaced with the existing invite-token flow (already used for tenant-side invites) so the client sets their own credentials. Real email delivery needs a Resend API key.

DELIVERABLES

- Owner account created on acceptance
- Invitation consumed, single use
- First authenticated login completed

OWNER

Customer Owner

03

Organization Configuration

PLANNED

After first sign-in, the customer is guided through configuring the operational aspects of their organization — company profile, logo, tax registration, address, time zone, currency, financial year, and notification preferences.

Today's Settings page covers personal profile only (name, avatar). No company-profile, currency, tax, or timezone configuration exists yet.

DELIVERABLES

- Organization profile completed
- Business settings configured
- Default preferences established

OWNER

Customer Owner

04

Identity & Team Onboarding

BUILT

Responsibility shifts to the customer's own administrators. The Owner or IT Admin invites employees, creates departments, adds subsidiaries, assigns roles, and verifies organization domains. Larger organizations delegate this to an IT Administrator managing several subsidiaries.

Domain-restricted invites, role assignment, departments, and multi-subsidiary IT Admin scoping all exist and are in active use.

DELIVERABLES

- Employees invited and activated
- Roles assigned
- Organizational structure established

OWNER

Owner / IT Admin

05

Business Configuration

BUILT

With users in place, the organization configures the ERP itself — customer and supplier master data, inventory and products, financial accounts, tax rules, and approval workflows. This is where onboarding transitions into implementation.

Customers, suppliers, inventory, products, finance, and workflow modules are all built and operating.

DELIVERABLES

- Business configuration completed
- Operational data entered
- Core modules configured

OWNER

Business Manager

06

Data Migration

PLANNED

Organizations migrating from another system may import historical customers, suppliers, products, inventory, orders, and financial transactions — performed by the customer, a platform specialist, or a certified implementation partner. Large migrations should stage a pilot import before full production migration.

No import/bulk-migration tooling exists yet — an optional phase for customers with legacy data.

DELIVERABLES

OWNER

- Historical data migrated
- Validation completed
- Reconciliation signed off

Implementation Partner

07

Go-Live Readiness

PLANNED

Before daily operations begin, the organization validates that critical processes work correctly — acceptance testing, permission verification, workflow and notification testing, and a security review. Larger customers may pilot before rolling out platform-wide.

No formal readiness checklist or pilot-rollout tooling exists yet.

DELIVERABLES

OWNER

- Go-live checklist completed
- Critical issues resolved
- Production approval granted

Customer Owner

Once live, responsibility shifts from onboarding to ongoing customer success — subscription monitoring, usage analytics, product updates, support, and expansion planning. Future subsidiaries, users, and feature upgrades run through normal platform operations from here.

The Platform Console's stats view covers org/tenant/user counts and event volume. No dedicated customer-success workflow or per-account usage analytics yet.

DELIVERABLES

OWNER

- Customer transitioned to production
- Ongoing support established
- Customer success engagement initiated

Platform Administrator

Roles & Responsibilities

Who is accountable at each stage, and what they own once responsibility passes to them.

ROLE

RESPONSIBILITY

Platform Administrator

Provisions organizations, manages subscriptions, initiates customer onboarding.

Customer Owner

Accepts ownership, activates the organization, manages overall administration.

IT Administrator

Manages subsidiaries, employees, domains, and organization-wide identity.

Business Manager

Configures operational modules for their subsidiary.

Staff

Uses the platform according to assigned permissions.

Implementation Partner

Assists with ERP configuration, data migration, integrations, and change management. Optional.

CUSTOMER LIFECYCLE, END TO END

